

PROGRESS SCHEDULE

Information required by MDOT in order to establish a construction schedule.

Distribution: Original -Project Files

FILE 101

CONTROL SECTION 82000	JOB NUMBER 133062	<input checked="" type="checkbox"/> INITIAL	<input type="checkbox"/> UPDATE
PROPOSAL ITEM NUMBER 023	LETTING DATE 4/2/2021		

OUTLINE OF PROPOSED ORDER OF WORK FOR CONTROLLING WORK ITEMS

CONTROLLING WORK ITEM	DURATION OF CONTROLLING OPERATION	
	START (Date/Work Day)	COMPLETE (Date/Work Day)
<input checked="" type="checkbox"/> CALENDAR DAY <input type="checkbox"/> WORK DAY <input type="checkbox"/> CALENDAR DATE		
ATTACHMENT <input type="checkbox"/> CRITICAL PATH <input type="checkbox"/> BAR CHART <input type="checkbox"/> LINEAR SCHEDULE		
Award	5/6/2021	5/6/2021
Submittals and Submittal Review	5/7/2021	6/20/2021
Set up Traffic Control	7/6/2021	7/7/2021
Bridge Removal and Cofferdam	7/8/2021	8/7/2021
Abutments	8/8/2021	9/7/2021
Set Beams	9/8/2021	9/15/2021
Form, Pour, and Cure Deck	9/16/2021	9/26/2021
Form , Pour, and Cure Approach	9/27/2021	10/7/2021
Form, Pour, and Cure Sidewalk	10/8/2021	10/15/2021
Form, Pour, and Cure Guardrail	10/16/2021	10/21/2021
Asphalt Remove and Replace	10/22/2021	10/27/2021
Turf Establishment, Guardrail, Signs, Stripe	10/28/2021	11/4/2021
Open to Traffic	11/5/2021	11/5/2021
Concrete Surface Coating	11/20/2021	11/25/2021

REMARKS

No work performed from 3 PM July 2nd until 6 AM July 6th
No work in water from April 1 to June 30

CONTRACT COMPLETION	11/25/2021	Conformance with progress clause and proposal (Maintain traffic requirements) <input checked="" type="checkbox"/> Yes
WORKDAYS	142	Overlapping dates? <input type="checkbox"/> No <input type="checkbox"/> Yes, If yes, attach justification.
OPEN TO TRAFFIC DATE(S)	11/5/2021	If A + B bid or rental (lane/bridge/ramp) is schedule in accordance with contract? <input type="checkbox"/> Yes
WORKDAYS	120	Incentive/Disincentive? <input checked="" type="checkbox"/> No <input type="checkbox"/> Yes
A + B bid? <input checked="" type="checkbox"/> No <input type="checkbox"/> Yes. If yes, enter date(s): _____		If yes, enter maximum total incentive amount: \$
Lane/Bridge/Ramp rental <input checked="" type="checkbox"/> No <input type="checkbox"/> Yes		
CONTRACTOR NAME (PRINT) DAN'S EXCAVATING, INC.	LOCAL AGENCY	DATE
CONTRACTOR SIGNATURE	MDOT Approval - Construction/Project Engineer (Signature)	DATE